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September 9, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000566 - Alameda Street Drain, Phase 3-B, Pump Station 
and Outlet Structure at Compton Creek, vicinity of Rancho Dominguez (2), 
Brutoco Engineering and Construction, Inc., with changes amounting to a credit 
of $39,753.04, and a final contract amount of $3,185,450.13 (Partial Acceptance). 

 
Project ID No. RMD4246003 - Parkway Tree Trimming, Road Division 
141/241/441 - 2002/03, vicinities of Walnut Park, Cerritos, and Compton 
(1, 2, and 4), George Salinas Tree Preservation, with changes in the amount of 
$324.50, and a final contract amount of $45,046.50. 
 
Project ID No. SMDACO0088 - Mansel Street, et al., Sanitary Sewers, vicinity of 
Lennox (2), Rheeline, Inc., with changes amounting to a credit of $847.50, and a 
final contract amount of $55,966.50. 
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Project ID No. WRD0000012 - Rio Hondo Coastal Basin Spreading Grounds 
Proposition A Bike Path, City of Pico Rivera (1), Ecology Construction, Inc., with 
a final contract amount of $419,699.80. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of the changes to be ratified, and the work of the 
contracts to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000566, RMD4246003, and SMDACO0088. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $39,753.04 to 
an increase in the amount of $324.50, while the total values of the contracts range from 
$45,046.50 to $3,185,450.13. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
TS:tn/rm 
O:\Section\Administration\Board\Acc\09-09-03LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance



 

ACCEPTANCE OF CONTRACT (PARTIAL) 
September 9, 2003 
 
 
 
PROJECT ID NO. FCC0000566, ALAMEDA STREET DRAIN, PHASE 3-B, PUMP 
STATION AND OUTLET STRUCTURE AT COMPTON CREEK (in the vicinity of 
Rancho Dominguez), Supervisorial District 2 
 
Contractor:  Brutoco Engineering and Construction, Inc., P.O. Box 429, Fontana, 
California 92334-0429 
 
Project Description:  
 
Construction of a pump station, an outlet structure, and other appurtenant work. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities      ($29,973.04) 
(2) Reimbursement for Edison Payment         (9,780.00) 
 
 Total          ($39,753.04) 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contract specifications state that payment of all utility service connections, 
materials, and related work shall be included in the lump sum amount bid for Item 23 
(Pump Plant Work).  Public Works paid the amount shown above directly to Southern 
California Edison and is entitled to a credit to the contract. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 is 
stipulated in the contract specifications.    
 
Project Completion Date: 
 
The contractor completed the project on January 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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In addition, the County and the contractor are currently negotiating the resolution of an 
outstanding claim submitted by the contractor.  Rather than delay payment of the 
retention to the contractor for the completed work, pursuant to Section 7107 of the 
California Public Contract Code, we recommend that all retention be released.  Once 
the claim is resolved, we will provide your Board with our recommendation for final 
acceptance of the work of  this contract. 
 
Amount Due Contractor at This Time: 
 

Original contract amount $3,159,842.00 
Actual cost of changes in work previously 

     approved by the Board 65,361.17 
Changes in work authorized by Director of 
   Public Works      (39,753.04) 
 
AMOUNT DUE CONTRACTOR AT THIS TIME $3,185,450.13 

 
JE:rb 
O:\Projects\Programs - Flood\AlamedaStreetDrnPh3B (FCC0000566)\Acceptance\Final Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
September 9, 2003 
 
 
 
PROJECT ID NO. RMD4246003, PARKWAY TREE TRIMMING, ROAD DIVISION 
141/241/441 - 2002/03 (in the vicinities of Walnut Park, Cerritos, and Compton), 
Supervisorial Districts 1, 2, and 4 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, 
California 92871 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities        $324.50 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on May 6, 2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount: 
 

Original contract amount        $44,722.00 
Changes in work authorized by Director of 

              Public Works               324.50 
  

FINAL CONTRACT AMOUNT      $45,046.50 
 
CM:rm 
O:\Projects\Trees\PkwyTreeTrimRD141-241-441FY02-03 (RMD4246003)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
September 9, 2003 
 
 
 
PROJECT ID NO. SMDACO0088, MANSEL STREET, ET AL., SANITARY SEWERS  
(in the vicinity of Lennox), Supervisorial District 2 
 
Contractor:  Rheeline, Inc., 1633 North Leslie Way, Orange, California 92867 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8" sanitary sewers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($   500.00) 
(2) Removal of Material from Sewer 860.00 
(3) Overtime Inspection (1,207.50) 
 

Total  ($   847.50) 
 

Description of Changes: 
  
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During preinspection of the sewer lines, a rubber-like material was discovered in 
one of the lines.  It was necessary to remove this material prior to lining the sewer.  This 
work was not included on the plans. 
 
(3) The contractor requested 23 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 was stipulated in the contract specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on July 3, 2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required to furnish the documentation necessary to close out the contract. 

 
Final Contract Amount: 
 

Original contract amount $56,814.00 
Changes in work authorized by Director of 
   Public Works    (847.50) 

 
FINAL CONTRACT AMOUNT $55,966.50 

 
MN:rm 
O:\Projects\Sewer\ManselStreetEtAlSanitarySewers (SMDACO0088)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
September 9, 2003  
 
 
 
PROJECT ID NO. WRD0000012, RIO HONDO COASTAL BASIN SPREADING 
GROUNDS PROPOSITION A BIKE PATH (City of Pico Rivera), Supervisorial District 1 
 
Contractor:  Ecology Construction, Inc., 22019 Vanowen Street, Suite F, Canoga Park, 
California 91303-2585 
 
Project Description: 
 
Construction of bike path, slurry sealing, and landscaping. 
 
Project Completion Date: 
 
The contractor completed the project on February 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
The contractor was granted an additional 21 working days in order to complete 
additional planting. 
 
Additionally, the contractor has failed to comply with affirmative action reporting 
requirements.  Therefore, in accordance with the contract specifications, $1,200 is being 
deducted from the value of the contract. 
 
Final Contract Amount: 

  
 Original contract amount $351,363.60 
 Actual cost of changes in work previously 

      approved by the Board  69,536.20 
 Deduction for affirmative action noncompliance         (1,200.00) 
 

FINAL CONTRACT AMOUNT $419,699.80 
  

CM:rm 
O:\PROJECTS\PROGRAMS - FLOOD\RIOHONDOBASINSPREADINGGROUNDS (WRD000012)\BOARD\ACC.DOC 

 


